COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/26/2008

ESTIMATE SUMMARY 14:44:49
CONTID: C15666 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 15666-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 122.( DAYS TIME ALLOW: 6/12/20( FIXED COMPLETION DAT
UsS550, NMSL NORTH PHASE - IT PERCENT TIME: 31.52 ORIG TIME ALLOW: 6/12/20( FIXED COMPLETION DAT
PROJECT NO: NH5501-013
US550, NMSL NORTH PHASE - IT
NAME OF ROAD: U.s. 550
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
Skanska USA Civil West Rocky Mountain District Inc. PAY PERIOD ENDING 09/20/2008 DATE TIME STARTED 05/22/2008
22419 County Road G DATE LET 04/10/2008 DATE WORK BEGAN  05/15/2008
DATE AWARDED 05/08/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/21/1980 DATE ACCEPTED
Cortez CO 81321 970-565-8000 DATE NOTICE TO PROCEED 05/22/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 9,248,488.10 PARTICIPATING $ 1,472,886.45 S 373,214.40
AWARD PROJECT AMT: S  8,236,859.30 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 15.93% TOTAL EARNINGS 1,472,886.45 373,214.40
FUNDS AVAILABLE: $ 7,775,601.65 STOCKPILED MATERIALS 1,152,421.61 -36,612.16
GROSS EARNINGS 2,625,308.06 336,602.24
TOTAL CLAIMS: $ 0.00 RETAINAGE -35,726.59 -11,196.43
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,589,581.47 325,405.81
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,589,581.47 325,405.81
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 325,405.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15666-BID ESTIMATE RUN 09/26/2008
PROJECT: NH5501-013 ESTIMATE NO: 0004 14:44:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 201-00000 *CLEARING AND GRUBBING 1.000 0.900
LS 0.000 0.00
25,000.00000 0.900 22,500.00
0010 202-00000 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000
LS 0.000 0.00
3,000.00000 1.000 3,000.00
0015 202-00002 REMOVAL OF STRUCTURE (SPECIAL) 5.000 4.000
EACH 1.000 3,700.00
3,700.00000 5.000 18,500.00
0020 202-00010 REMOVAL OF TREE 8.000 8.000
EACH 0.000 0.00
340.00000 8.000 2,720.00
0025 202-00019 REMOVAL OF INLET 5.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0030 202-00027  REMOVAL OF RIPRAP 37.000 37.000
SY 0.000 0.00
30.00000 37.000 1,110.00
0035 202-00033 REMOVAL OF PIPE 9.000 1.000
EACH 2.000 1,900.00
950.00000 3.000 2,850.00
0040 202-00037  REMOVAL OF END SECTION 13.000 2.000
EACH 3.000 210.00
70.00000 5.000 350.00
0045 202-00090 REMOVAL OF DELINEATOR 108.000 0.000
EACH 0.000 0.00
7.70000 0.000 0.00
0050 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 1,944.000 0.000
SY 0.000 0.00
9.60000 0.000 0.00
0055 202-00250  *REMOVAL OF PAVEMENT MARKING 2,670.000 0.000
SF 0.000 0.00
2.00000 0.000 0.00
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PCN: 15666-BID ESTIMATE RUN 09/26/2008
PROJECT: NH5501-013 ESTIMATE NO: 0004 14:44:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-01000 *REMOVAL OF FENCE 11,631.000 4,046.000
LF 634.000 824.20
1.30000 4,680.000 6,084.00
0065 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 871.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0070 202-01300 *REMOVAL OF END ANCHORAGE 6.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0075 202-04300 REMOVAL OF UNDERGROUND STORAGE TANK 2.000 2.000
EACH 0.000 0.00
7,800.00000 2.000 15,600.00
0080 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 62,513.000 29,916.000
cy 8,582.000 53,637.50
6.25000 38,498.000 240,612.50
0085 203-00100 MUCK EXCAVATION 400.000 0.000
cY 225.000 4,500.00
20.00000 225.000 4,500.00
0090 203-01140 ROLLING 40.000 1.500
HOUR 1.000 100.00
100.00000 2.500 250.00
0095 203-01500 BLADING 40.000 0.000
HOUR 0.000 0.00
115.00000 0.000 0.00
0100 203-01594 COMBINATION LOADER 50.000 3.000
HOUR 0.750 60.00
80.00000 3.750 300.00
0105 203-01597 POTHOLING 60.000 52.500
HOUR 2.000 390.00
195.00000 54.500 10,627.50
0110 206-00520 FILTER MATERIAL (CLASS B) 22.000 0.000
cy 0.000 0.00

30.00000 0.000 0.00



CONTID: Cl5666 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15666-BID ESTIMATE RUN 09/26/2008
PROJECT: NH5501-013 ESTIMATE NO: 0004 14:44:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 207-00205 TOPSOIL 4,600.000 0.000
cy 0.000 0.00
4.00000 0.000 0.00
0120 208-00003 EROSION LOG (18 INCH) 3,400.000 2,010.000
LF 490.000 2,695.00
5.50000 2,500.000 13,750.00
0125 208-00020 SILT FENCE 5,621.000 4,774.000
LF 847.000 3,218.60
3.80000 5,621.000 21,359.80
0130 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0135 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.250 1,250.00
5,000.00000 0.250 1,250.00
0140 208-00205 EROSION CONTROL SUPERVISOR 405.000 197.000
HOUR 75.000 3,750.00
50.00000 272.000 13,600.00
0145 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 6.000 0.000
EACH 0.000 0.00
315.00000 0.000 0.00
0150 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 3.000 0.000
EACH 0.000 0.00
420.00000 0.000 0.00
0155 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 0.000
EACH 0.000 0.00
420.00000 0.000 0.00
0160 210-00810 *RESET GROUND SIGN 11.000 0.000
EACH 0.000 0.00
230.00000 0.000 0.00
0165 210-00910 *RESET TRAFFIC COUNTER (PERMANENT) 1.000 0.000
EACH 0.000 0.00

3,700.00000 0.000 0.00
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PCN: 15666-BID ESTIMATE RUN 09/26/2008
PROJECT: NH5501-013 ESTIMATE NO: 0004 14:44:49

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 212-00006 *SEEDING (NATIVE) 34.000 0.000
ACRE 0.000 0.00
950.00000 0.000 0.00
0175 212-00032 *SOIL CONDITIONING 17.000 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0180 213-00004 *MULCHING (WEED FREE STRAW) 34.000 0.000
ACRE 0.000 0.00
780.00000 0.000 0.00
0185 213-00061 *MULCH TACKIFIER 5,000.000 0.000
LB 0.000 0.00
3.10000 0.000 0.00
0190 214-00220 *DECIDUOUS TREE (2 INCH CALIPER) 8.000 0.000
EACH 0.000 0.00
490.00000 0.000 0.00
0195 216-00039 *SOIL RETENTION BLANKET (STRAW) 3,250.000 0.000
SY 0.000 0.00
3.10000 0.000 0.00
0200 216-00070 GEOCELL CELLULAR CONFINEMENT SYSTEM 1,084.000 0.000
sy 0.000 0.00
25.00000 0.000 0.00
0205 250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.500
L S 0.000 0.00
5,000.00000 0.500 2,500.00
0210 250-00050 MONITORING TECHNICIAN 16.000 0.000
HOUR 11.500 897.00
78.00000 11.500 897.00
0215 250-00110 HEALTH AND SAFETY OFFICER 40.000 24.000
HOUR 0.000 0.00
70.00000 24.000 1,680.00
0220 250-00120 MATERIAL SAMPLING AND DELIVERY 8.000 0.000
EACH 6.000 840.00
140.00000 6.000 840.00
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PCN: 15666-BID ESTIMATE RUN 09/26/2008
PROJECT: NH5501-013 ESTIMATE NO: 0004 14:44:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 250-00200 MATERIAL HANDLING (STOCKPILE) 75.000 0.000
cy 0.000 0.00
12.00000 0.000 0.00
0230 250-00210 SOLID WASTE DISPOSAL 70.000 0.000
cY 0.000 0.00
30.00000 0.000 0.00
0235 250-00220 HAZARDOUS WASTE DISPOSAL 5.000 0.000
cy 0.000 0.00
250.00000 0.000 0.00
0240 304-02000 *AGGREGATE BASE COURSE (CLASS 2) 51,785.000 0.000
TON 0.000 0.00
13.00000 0.000 0.00
0240 MATERIAL ALLOWANCE AT HEART CANYON PIT 51,785.000
TON 0.000 0.00
11.05000 51,785.000 572,224.25
0245 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 22,266.000 0.000
TON 0.000 0.00
16.00000 0.000 0.00
0245 MATERIAL ALLOWANCE AT HEART CANYON PIT 22,266.000
TON 0.000 0.00
13.60000 22,266.000 302,817.60
0250 304-09014 *AGGREGATE BASE COURSE (SPECIAL) 12,671.000 0.000
TON 0.000 0.00
17.00000 0.000 0.00
0250 MATERIAL ALLOWANCE AT HEART CANYON PIT 12,671.000
TON 0.000 0.00
14.45000 12,671.000 183,095.95
0255 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 28,427.000 0.000
TON 0.000 0.00
62.00000 0.000 0.00
0260 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 16,957.000 0.000
GAL 0.000 0.00
2.25000 0.000 0.00
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PCN: 15666-BID ESTIMATE RUN 09/26/2008
PROJECT: NH5501-013 ESTIMATE NO: 0004 14:44:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0265 411-10300 EMULSIFIED ASPHALT (PRIME COAT) 19,120.000 0.000
GAL 0.000 0.00
3.50000 0.000 0.00
0270 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 247.000 0.000
SY 247.000 1,976.00
8.00000 247.000 1,976.00
0275 506-00209 RIPRAP (9 INCH) 337.000 0.000
cy 0.000 0.00
70.00000 0.000 0.00
0280 507-00000 CONCRETE SLOPE AND DITCH PAVING 10.400 0.000
cY 0.000 0.00
530.00000 0.000 0.00
0285 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 40.000 0.000
cy 0.000 0.00
600.00000 0.000 0.00
0290 601-01000 CONCRETE CLASS B 94.000 8.000
cY 0.000 0.00
545.00000 8.000 4,360.00
0295 602-00000 REINFORCING STEEL 3,721.000 328.000
1B 0.000 0.00
1.45000 328.000 475.60
0300 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 5.000 0.000
LF 0.000 0.00
95.00000 0.000 0.00
0305 603-01305 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 379.000 88.000
LF 72.000 7,200.00
100.00000 160.000 16,000.00
0305 MATERIAL ALLOWANCE PIPE, AND APPURT. ON SITE 152.000
LF -72.000 -2,412.00
33.50000 80.000 2,680.00
0310 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 439.000 8.000
LF 24.000 3,000.00

125.00000 32.000 4,000.00
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PCN: 15666-BID ESTIMATE RUN
PROJECT: NH5501-013 ESTIMATE NO: 0004
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0310 MATERIAL ALLOWANCE PIPE ON SITE 128.000
LF -24.000 -1,116.00
46.50000 104.000 4,836.00
0315 603-01425 42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 472.000 112.500
LF 172.500 30,187.50
175.00000 285.000 49,875.00
0315 MATERIAL ALLOWANCE PIPE AND APPURT. ON SITE 45.000
LF -45.000 -3,183.75
70.75000 0.000 0.00
0320 603-05030 30 INCH REINFORCED CONCRETE END SECTION 5.000 0.000
EACH 1.000 1,250.00
1,250.00000 1.000 1,250.00
0320 MATERIAL ALLOWANCE FES ON SITE 1.000
EACH -1.000 -675.00
675.00000 0.000 0.00
0325 603-05036 36 INCH REINFORCED CONCRETE END SECTION 3.000 2.000
EACH 0.000 0.00
1,550.00000 2.000 3,100.00
0325 MATERIAL ALLOWANCE FES ON SITE 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0330 603-10180 18 INCH CORRUGATED STEEL PIPE 554.000 76.000
LF 0.000 0.00
48.50000 76.000 3,686.00
0335 603-30018 18 INCH STEEL END SECTION 20.000 2.000
EACH 0.000 0.00
270.00000 2.000 540.00
0340 603-50002 2 INCH PLASTIC PIPE 250.000 250.000
LF 0.000 0.00
6.20000 250.000 1,550.00
0345 603-50012 12 INCH PLASTIC PIPE 47.000 0.000
LF 0.000 0.00

30.00000 0.000 0.00
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PROJECT: NH5501-013 ESTIMATE NO: 0004 14:44:49
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0350 604-00305 INLET TYPE C (5 FOOT) 5.000 0.000
EACH 0.000 0.00
2,800.00000 0.000 0.00
0355 604-00310 INLET TYPE C (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,400.00000 0.000 0.00
0355 MATERIAL ALLOWANCE ITEM ON SITE 1.000
EACH 0.000 0.00
2,325.00000 1.000 2,325.00
0360 604-00510 INLET TYPE D (10 FOOT) 2.000 0.000
EACH 0.000 0.00
5,700.00000 0.000 0.00
0360 MATERIAL ALLOWANCE ITEM ON SITE 2.000
EACH 0.000 0.00
3,475.00000 2.000 6,950.00
0365 604-13010 INLET TYPE 13 (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,900.00000 0.000 0.00
0365 MATERIAL ALLOWANCE ITEM ON SITE 1.000
EACH 0.000 0.00
2,835.00000 1.000 2,835.00
0370 604-13015 INLET TYPE 13 (15 FOOT) 1.000 0.000
EACH 0.000 0.00
6,700.00000 0.000 0.00
0370 MATERIAL ALLOWANCE ITEM ON SITE 1.000
EACH 0.000 0.00
3,855.00000 1.000 3,855.00
0375 604-30020 MANHOLE SLAB BASE (20 FOOT) 1.000 0.000
EACH 0.000 0.00
30,000.00000 0.000 0.00
0375 MATERIAL ALLOWANCE ITEMS ON SITE 1.000
EACH 0.000 0.00

2,239.40000 1.000 2,239.40



CONTID: C15666 COLORADO DEPARTMENT OF TRANSPORTATION Page 10
PCN: 15666-BID ESTIMATE RUN 09/26/2008
PROJECT: NH5501-013 ESTIMATE NO: 0004 14:44:49
CURRENT AMOUNT
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CAT NO0200 ROADWAY
0380 605-00040 4 INCH PERFORATED PIPE UNDERDRAIN 951.000 .000
LF .000 0.00
2.60000 000 0.00
0385 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 12,182.000 .000
LF .000 0.00
15.80000 .000 0.00
0390 606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 1,032.000 .000
LF .000 0.00
22.60000 .000 0.00
0395 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 996.000 .000
LF .000 0.00
110.00000 .000 0.00
0400 606-00740 GUARDRAIL TYPE 7 (STYLE CE) 647.000 000
LF .000 0.00
155.00000 .000 0.00
0405 606-01340 *END ANCHORAGE TYPE 3D 4.000 .000
EACH .000 0.00
650.00000 .000 0.00
0410 606-01370 *TRANSITION TYPE 3G 8.000 .000
EACH .000 0.00
1,200.00000 000 0.00
0415 606-01380 *TRANSITION TYPE 3H 7.000 .000
EACH .000 0.00
650.00000 .000 0.00
0420 606-01385 *TRANSITION TYPE 3J 5.000 .000
EACH .000 0.00
700.00000 .000 0.00
0425 606-01390 *END ANCHORAGE TYPE 3K 5.000 .000
EACH .000 0.00
900.00000 .000 0.00
0430 606-01460 *MEDIAN TERMINAL 4.000 000
EACH .000 0.00
4,000.00000 .000 0.00
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0435 606-02005 *END ANCHORAGE (FLARED) 1.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0440 607-00015 *END POST (SPECIAL) 66.000 3.000
EACH 2.000 430.00
215.00000 5.000 1,075.00
0445 607-00020 *CORNER AND LINE BRACE POST (SPECIAL) 101.000 8.000
EACH 3.000 945.00
315.00000 11.000 3,465.00
0445 MATERIAL ALLOWANCE PT POSTS, WIRE, NAILS 93.000
EACH -3.000 -191.16
63.72120 90.000 5,734.91
0450 607-11350 *FENCE DEER 21,568.000 3,259.000
LF 827.000 8,104.60
9.80000 4,086.000 40,042.80
0450 MATERIAL ALLOWANCE PT POST, WOOD, STAYS, WIRE, 18,308.909
STAPLES, MISC.06160
LF -826.997 -1,438.33
1.73922 17,481.912 30,404.89
0450 MATERIAL ALLOWANCE PT POST, WOOD, STAYS, WIRE, 12,389.054
STAPLES, MISC.06160
LF 0.000 0.00
1.73922 12,389.054 21,547.29
0455 607-11525 *FENCE (PLASTIC) 2,000.000 1,147.500
LF 303.000 636.30
2.10000 1,450.500 3,046.05
0460 607-60002 *GAME RAMP 13.000 1.000
EACH 0.500 2,250.00
4,500.00000 1.500 6,750.00
0460 MATERIAL ALLOWANCE MATERIALS ON SITE 11.000
EACH -0.500 -517.92
1,035.84000 10.500 10,876.32
0465 607-60006 *6 FOOT GATE WALK 1.000 0.000
EACH 0.000 0.00

530.00000 0.000 0.00
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0470 607-60218 *18 FOOT GATE SINGLE (CHAIN LINK) 8.000 0.000
EACH 0.000 0.00
990.00000 0.000 0.00
0475 607-60274 *24 FOOT GATE DOUBLE (CHAIN LINK) 3.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0480 608-01550 PLACE ASPHALT MILLINGS 550.000 0.000
SY 0.000 0.00
1.40000 0.000 0.00
0485 611-00013 *12 FOOT DEER GUARD 1.000 0.000
EACH 0.000 0.00
22,000.00000 0.000 0.00
0490 611-00019 *18 FOOT DEER GUARD 3.000 0.000
EACH 0.000 0.00
28,000.00000 0.000 0.00
0495 611-00025 *24 FOOT DEER GUARD 1.000 0.000
EACH 0.000 0.00
38,000.00000 0.000 0.00
0500 611-00027 *26 FOOT DEER GUARD 1.000 0.000
EACH 0.000 0.00
41,000.00000 0.000 0.00
0505 611-00031 *30 FOOT DEER GUARD 1.000 0.000
EACH 0.000 0.00
45,000.00000 0.000 0.00
0510 611-00033 *32 FOOT DEER GUARD 1.000 0.000
EACH 0.000 0.00
48,000.00000 0.000 0.00
0515 611-00047 *46 FOOT DEER GUARD 1.000 0.000
EACH 0.000 0.00
65,000.00000 0.000 0.00
0520 611-00057 *56 FOOT DEER GUARD 1.000 0.000
EACH 0.000 0.00

80,000.00000 0.000 0.00
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0525 612-00001 *DELINEATOR (TYPE I) 113.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0530 612-00002 *DELINEATOR (TYPE II) 78.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0535 612-00003 *DELINEATOR (TYPE III) 51.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0540 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 2,250.000 0.000
LF 1,356.000 13,560.00
10.00000 1,356.000 13,560.00
0545 614-00011 *SIGN PANEL (CLASS I) 1.250 0.000
SF 0.000 0.00
47.00000 0.000 0.00
0550 614-00012 *SIGN PANEL (CLASS II) 54.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0555 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 4.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0560 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 49.000 0.000
LF 0.000 0.00
11.50000 0.000 0.00
0565 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 10.000 0.000
EACH 0.000 0.00
52.00000 0.000 0.00
0570 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 8.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
180.00000 0.000 0.00
0575 614-72875 *LOOP DETECTOR WIRE 1,000.000 0.000
LF 0.000 0.00

2.80000 0.000 0.00
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0580 614-73005 *PIEZO ELECTRIC TUBE, CLASS 2 4.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0585 614-85001 *IMPACT ATTENUATOR 2.000 0.000
EACH 0.000 0.00
19,000.00000 0.000 0.00
0590 615-00030 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0595 625-00000 *CONSTRUCTION SURVEYING 1.000 0.367
L S 0.075 12,750.00
170,000.00000 0.442 75,140.00
0600 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 160.000 27.375
HOUR 12.125 1,697.50
140.00000 39.500 5,530.00
0605 626-00000 *MOBILIZATION 1.000 0.500
L S 0.000 0.00
564,000.00000 0.500 282,000.00
0610 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.250
L S 0.250 750.00
3,000.00000 0.500 1,500.00
0615 627-00001 *PAVEMENT MARKING PAINT 337.000 0.000
GAL 0.000 0.00
52.00000 0.000 0.00
0620 627-00005 *EPOXY PAVEMENT MARKING 243.000 0.000
GAL 0.000 0.00
70.00000 0.000 0.00
0625 627-30305 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 176.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
15.00000 0.000 0.00
0630 630-00000 *FLAGGING 4,000.000 21.500
HOUR 206.500 4,543.00
22.00000 228.000 5,016.00
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CAT NO0200 ROADWAY

0635 630-00007 *TRAFFIC CONTROL INSPECTION 55.000 20.000
DAY 9.000 855.00
95.00000 29.000 2,755.00
0640 630-00012 *TRAFFIC CONTROL MANAGEMENT 125.000 48.000
DAY 19.000 9,500.00
500.00000 67.000 33,500.00
0645 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.000 6.500
EACH 3.000 126.00
42.00000 9.500 399.00
0650 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 80.000 27.500
EACH 5.500 231.00
42.00000 33.000 1,386.00
0655 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 92.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0660 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
7,350.00000 1.000 7,350.00
0665 630-80360 *DRUM CHANNELIZING DEVICE 400.000 125.500
EACH 0.000 0.00
10.50000 125.500 1,317.75
0670 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 13.000 5.000
EACH 1.500 46.50
31.00000 6.500 201.50
0675 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 0.000
EACH 0.000 0.00
31.00000 0.000 0.00
0680 630-80380 *TRAFFIC CONE 200.000 51.000
EACH 0.000 0.00
5.25000 51.000 267.75
0685 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00

1,800.00000 0.000 0.00
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CAT NO0200 ROADWAY

0690 700-70010 F/A MINOR CONTRACT REVISIONS 160,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0695 700-70011 F/A PARTNERING 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0700 700-70016 F/A FUEL COST ADJUSTMENT 50,000.000 3,656.640
FA 499.000 499.00
1.00000 4,155.640 4,155.64
0705 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 80,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0710 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 120,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0715 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0720 700-70023 F/A ON-THE-JOB TRAINEE 2,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0725 700-70025 F/A QUALITY INCENTIVE PAYMENT 138,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0730 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0735 700-70034 F/A FURNISH AND INSTALL ELECTRIC SERVICE 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0740 700-70035 F/A FURNISH AND INSTALL PHONE SERVICE 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CAT NO0200 ROADWAY

0745 700-70060 F/A ADJUST UTILITIES 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0750 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0755 700-70495 F/A ASBESTOS ABATEMENT WORK 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0760 700-70496 F/A LEAD ABATEMENT WORK 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0765 700-70587 F/A HAZARDOUS WASTE DISPOSAL . 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0970 900-00006 ADDED ITEM (DOLLAR)/ MIGRATORY BIRD PROTECTION 1.000 0.630
DOL 0.000 0.00
4,900.00000 0.630 3,087.00
0980 900-00006 ADDED ITEM (DOLLAR)/ TERO PAY ITEM 200,000.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1000 900-00012 ADDED ITEM (FOOT)/ TEMPORARY BARRIER 360.000 0.000
LF 360.000 26,100.00
72.50000 360.000 26,100.00
1005 900-00007 ADDED ITEM (EACH)/ TEMPORARY ATTENUATOR 4.000 0.000
EACH 4.000 37,176.00
9,294.00000 4.000 37,176.00
1010 203-01565 HYDRAULIC EXCAVATOR HYDRAULIC EXCAVATOR 20.000 1.500
HOUR 0.000 0.00
150.00000 1.500 225.00

CAT 0200 CURRENT AMT $ 7,488,152.10 $ 232,251.543% 2,179,660.50
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CAT NO0300 STR. P-05-AH
0775 206-00000 STRUCTURE EXCAVATION 256.000 256.000
cy 0.000 0.00
12.80000 256.000 3,276.80
0780 206-00100 STRUCTURE BACKFILL (CLASS 1) 730.000 0.000
cYy 0.000 0.00
23.00000 0.000 0.00
0785 206-00200 STRUCTURE BACKFILL (CLASS 2) 66.000 0.000
cy 0.000 0.00
21.00000 0.000 0.00
0790 206-00360 MECHANICAL REINFORCEMENT OF SOIL 730.000 0.000
cYy 0.000 0.00
27.00000 0.000 0.00
0795 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 202.000 202.000
LF 0.000 0.00
80.00000 202.000 16,160.00
0800 502-00460 *PILE TIP 14.000 14.000
EACH 0.000 0.00
160.00000 14.000 2,240.00
0805 502-11274 *STEEL PILING (HP 12X74) 160.000 160.000
LF 0.000 0.00
100.00000 160.000 16,000.00
0810 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 575.000 0.000
SY 0.000 0.00
32.00000 0.000 0.00
0815 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 103.000 0.000
LF 0.000 0.00
150.00000 0.000 0.00
0820 601-03040 CONCRETE CLASS D (BRIDGE) 68.000 31.000
cYy 37.000 17,575.00
475.00000 68.000 32,300.00
0825 601-05000 *CONCRETE CLASS H 247.000 0.000
cy 0.000 0.00
415.00000 0.000 0.00
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CAT NO0300 STR. P-05-AH

0830 601-40301 *STRUCTURAL CONCRETE COATING 3,185.000 0.000
SF 0.000 0.00
1.80000 0.000 0.00
0835 602-00020 REINFORCING STEEL (EPOXY COATED) 46,801.000 4,757.000
LB 4,978.000 8,213.70
1.65000 9,735.000 16,062.75
0840 603-50006 6 INCH PLASTIC PIPE 70.000 0.000
LF 0.000 0.00
6.30000 0.000 0.00
0845 606-11030 *BRIDGE RAIL TYPE 10M 204.000 0.000
LF 0.000 0.00
110.00000 0.000 0.00
0850 618-00142 PRESTRESSED CONCRETE I (BT42) 278.000 0.000
LF 278.000 105,640.00
380.00000 278.000 105,640.00
0850 MATERIAL ALLOWANCE DECK PANS, SUPPORT ANGLES, CLOSURE 278.000
ANGLE, MISC.
LF -278.000 -27,078.00
97.40300 0.000 0.00
CAT 0300 CURRENT AMT $ 455,693.45 $ 104,350.70% 191,679.55
CAT NO0301 STR. P-05-AI
0855 206-00000 STRUCTURE EXCAVATION 818.000 160.000
cY 0.000 0.00
12.80000 160.000 2,048.00
0860 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,690.000 0.000
cy 0.000 0.00
23.00000 0.000 0.00
0865 206-00200 STRUCTURE BACKFILL (CLASS 2) 200.000 0.000
cY 0.000 0.00
21.00000 0.000 0.00
0870 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,435.000 0.000
cy 0.000 0.00

27.00000 0.000 0.00
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0875 206-01781 *SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
11,000.00000 1.000 11,000.00
0880 206-01782 *SHORING (AREA 2) 1.000 1.000
LS 0.000 0.00
11,000.00000 1.000 11,000.00
0885 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 577.000 577.000
LF 0.000 0.00
80.00000 577.000 46,160.00
0890 502-00460 *PILE TIP 26.000 26.000
EACH 0.000 0.00
160.00000 26.000 4,160.00
0895 502-11274 *STEEL PILING (HP 12X74) 1,356.000 1,356.000
LF 0.000 0.00
100.00000 1,356.000 135,600.00
0895 MATERIAL ALLOWANCE PILE TIPS AND H PILES 0.000
LF 0.000 0.00
82.09750 0.000 0.00
0900 504-04420 PRECAST PANEL FACING 2,476.000 0.000
SF 0.000 0.00
55.00000 0.000 0.00
0905 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 1,307.000 0.000
SY 0.000 0.00
32.00000 0.000 0.00
0910 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 110.000 0.000
LF 0.000 0.00
150.00000 0.000 0.00
0915 601-01000 CONCRETE CLASS B 10.000 0.000
cY 0.000 0.00
545.00000 0.000 0.00
0920 601-03040 CONCRETE CLASS D (BRIDGE) 46.000 0.000
cy 0.000 0.00

475.00000 0.000 0.00
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CAT NO0301 STR. P-05-AI
0925 601-05000 CONCRETE CLASS H 447.000 0.000
cy 0.000 0.00
415.00000 0.000 0.00
0930 601-40301 *STRUCTURAL CONCRETE COATING 10,896.000 0.000
SF 0.000 0.00
1.80000 0.000 0.00
0935 602-00020 REINFORCING STEEL (EPOXY COATED) 73,179.000 0.000
1B 0.000 0.00
1.65000 0.000 0.00
0940 603-50006 6 INCH PLASTIC PIPE 200.000 0.000
LF 0.000 0.00
6.30000 0.000 0.00
0945 606-11030 *BRIDGE RAIL TYPE 10M 391.000 0.000
LF 0.000 0.00
110.00000 0.000 0.00
0950 618-00172 PRESTRESSED CONCRETE I (BT72) 1,340.000 0.000
LF 0.000 0.00
275.00000 0.000 0.00
CAT 0301 CURRENT AMT $ 1,260,642.55 $ 0.00$ 209,968.00
CAT NOO0400 CONSTRUCTION ENGINEERING
0955 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
22,000.00000 1.000 22,000.00
0960 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
19,000.00000 1.000 19,000.00
0965 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
CAT 0400 CURRENT AMT $ 44,000.00 $ 0.00$ 44,000.00
PROJECT TOTAL CURRENT AMT $ 9,248,488.10 $ 336,602.24 3 2,625,308.05



